JOB 16441-2R @ DAILY REPORT ‘ ‘ D.O.. 2001-02-039

- BAYONNE BARREL & DRUM ’ , REPORT # 68
0.S.C JOE COSENTINO . DATE: = 12/28/94
R.M. M.R.ELLIS ' ' ’

DESC ON OF DELIVERY ORDER: Mobilize necessary personnel and equipment to

facilitate removal action. Overpack, sample, haz-cat drummed waste on sits, to include storage
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of .
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide
any additional support needed to assist with the site removal per the O.S.C.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105
WEATHER; Sunny |  TEMPERATURE: 50

WORK PERFORMED TODAY BY OHM:;

* Continued the drum shredding operations today, further separating drums that contain labels
Hazardous Waste " and any other legible manufacturers labels. Weston TAT documents

all labels found with this information.

* By the days end the crew has completed the shredding of 621 drums, the weather is in fact a
contributing factor with the increase of-production along with starting the equipment early.

SUBCONTRACTOR SERVICES PERFORMED:

EXCEPTIONS / UNUSUAL CONDITIONS:

* Dan Ohara arives on site at 1114 hrs. this moming, with one hour mobilization from the Windsor
office, this would start him at 1014 hrs.

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM 0.S.C.:

* As per the O.S.C. personnel ( Operators ) make equipment checks and start up for warming
as they arrive on site this morning in an attempt to enable more production out of the days work.

DOCUMENTS SUBMITTED:

* 0.8.C. and C.O. consent form, for the amount $ 53,900.00 doliars. This will be for the disposal
of poly liners and poly drums on site.

COMMENTS:
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